
From: Samaripa, Matt
To: Morales, Jorge [PWD]; Ulary, Jay; Fernandez, Rolando; Gonzales, Cynthia [CMD]; Harbinson, Shane; Chen, Chris
Cc: Penshorn, Steven; Cook, Roxanne; Shaw, Felecia; Torchin, Sarah; Thompson, Lucy; Hinojosa, Robert; Norris,

 Meagan; Mendoza, Richard [PWD]; Pirtle, Robert; Kyle, Russell; Tunnell, Kitty; Hilton, Scott; Baker, Brenda
Subject: CCC Approved Requests
Date: Wednesday, October 25, 2017 7:08:19 AM

CCC members:
 
The following change requests have been approved by the CCC:
 
RCA for SA160000016, Construction Material Testing for ABIA Terminal and Apron Expansion in the
 amount of $2,400,000.00 for a total contract amount not to exceed $3,458,000 including $58,000 in
 Administrative Authority.
 
PA160000014, Morrow and Gault Water and Wastewater Rehab in the amount of $187,141.00
 (100% Design Phase services).
 
Thank you.
 
Matt Samaripa
Procurement Specialist IV
505 Barton Springs Road, Suite 1045A
Austin, Texas 78704
(512) 974-2642
Matt.Samaripa@austintexas.gov
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